New Central Urban Waterfront and MEDIASPACE in Aarhus

Annex 21 - Main Time Schedule

ID	Task Name
1	Design competition
2	Evaluation
3	Tender procedure following negotiation
4	Consulting services agreement
5	Extended outline proposal
6	Invitation to tender - contractors
7	Project proposals/Partnering Phase 1
8	Final contracts - contractors
9	Main project
10	Construction phase Site A
11	Construction phase Site B
12	Handing-over and closure of project - Site A
13	Handing-over and closure of project - Site B



Task | Progress | Summary | External Tasks | Deadline
Split | Milestone | Project Summary | External Milestone